
US Army Corps
off Engineers*

Original T.O. Cost

Modifications: (1)
vc Current T.O. Cost

Original Fee: @ 6.37%
Modification Fee: @6.37%

VB/l-70 Super-fund Site

Phase III Rapid IV, 8A

Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

$ 3,056,170.00

$ 1,606,373.24
$ 4,662,543.24

$ 183,020.00
$ 96,198.15

Total Fee: $ 279,218.15

Current T.O.Funds: $ 4,383,325.09

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 4,383,325.09
Site Costs to date: $ 3,304,130.97
Site Funds Available:

* Excludes: Fee, Fixed Price Subcor

Coste to Date T.O. #1:
Indirect Costs 19%
Direct Costs: 81%

$ 1,079,194.12 |
itracts

(Fee Excluded)
$ 630,391.72
$ 2,673,740.00
$ 3,304,131.72

This week:
Indirect Costs 42% $ 3,066.21
Direct Costs: 58% $ 4,316.53

~$ 7,382.74

Daily Burn Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 334.06
Direct Costs: $ 707.27

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until:

$ 1,041.33

I
Target Completion, Field Ops 1 1 Mar 05 (230 Sites)

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

Costs Thru:

1/14/2005

Page 1 of 5

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Assesment
LBP Abatement

Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74

$
$ 218.40
$ 2,847.81
$
$
$

$ 431.80
$ 68,735.00
$ 357,896.88
$ 200,054.80
$ 3,273.24
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$
$ 143,122.20
$ 352,447.30

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247 AQ
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$
$ 143,122.20
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 279,218.15
$ 4,662,543.24

$
$ 1,066.85
$ 905.50
$
$
$ (401.37)
$
$
$ 6.60
$
$
$ 1,826.27

$
$ 59.15
$ 18.45
$
$ 835.08
$
$
$ 0.02

$
$ 7,382.76

$ 12,671.16
$ 68,236.18
$ 507,522.92
$ 296,080.43
$ 10,635.02
$ 1,004,478.53
$ 350,793.18
$ 39,569.28
$ 123,754.67
$ 76,819.01
$ 17,998.80
$ 57,117.70
$
$ 22,864.57
$ 70,123.28
$ 641.18
$ 8,959.09
$ 5,475.00
$
$ (0.75)
$ 279,218.15
$ 3,583,349.12
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Color Chart(s)

The following pages
contain color that does

not appear In the
scanned images.

To view the actual images, please
contact the Superfund Records

Center at (303) 312-6473.
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Date
1/8/2005
1/9/2005
1/10/2005
1/11/2005
1/12/2005
1/13/2005
1/14/2005

This Week
To Date

VB/l-70 Superfund Site

Phase III Rapid IV, 8A

Denver, Colorado Task Order #0001

Rapid Response/Project Resources Inc.

$ 1,817,508.97 $ 200.156.63 | $ 415,699.04

Labor

$
$
$ 727.!
$ 921. '
$ 1,005.!
$ 1,192.'
$ 1,192>
$ 5,040.<
$ 1,822,549

1%

M%/^~ Sv

o%\T '• ':>>

Per Diem Equipment
$ - $ 215.50
$ $

31 $ - $
77 $ - $
55 $ - $
43 $ - $ 1
43 $ $
39 $ $ 2

215.26
215.26
215.26
,051.07
374.30
,286.65

06 $ 200,156.63 $ 417,985.69

Weekly Cost by Category

68%

$ 556,739.09

Material
$ 28.47

$
$ 1,816.87
$ 923.70
$ 30.75
$ 363.36
$ J3, 153.71)
$ 9.44
$ 556,748.53

d Labor

B Per Diem

D Equipment

D Material

• Subcontracts

D Analytical

9% 0%

"6Ti»\C_^
6%

Cost to Date by Categor

J55%
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B Subcontracts
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Weekly Cost Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: 3/25/2005 (Revised)

$ 302,566.38 $ 4,078.08 $ 279,218.1£

Subcontracts
$ 7.76

$
$
$
$

7.76
7.76
7.76

$
$
$

15.53
46.57

$ 302,612.95

Analytical
$
$
$
$
$
$
$
$
$ 4,078.08

Fee
$

$

$

$

$

$

$

$
$ 279,218.1£

D nnn -,

3,000 -
Dnnn

D nnn -
3,000 -

Daily Tot;
$ 251

$
$ 2,767
$ 2,068
$ 1,259
$ 2,606
$ (1,571
$ 7,382

. $3,583,349

Costs Thru:

1/14/2005

Page 2 of 5

$ 3,575,966.34

al Total Phase II
.73 $ 3,576,218.07

$ 3,576,218.07
.80 $ 3,578,985.87
.49 $ 3,581,054.36
.32 $ 3,582,313.68
.86 $ 3,584,920.54
.45) $ 3,583,349.09
.75
.09

VB/l-70 Superfund Site
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(Weekly Costs



(ppn) VB/l-70 Superfund Site

jfc î̂ Jj Phase III Rapid IV, 8A
US Armv Corns Denver, Colorado Task Order #.0001

Of Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 230 Sites)

City of Denver Comm Hlth Program
Site Co-Ordination ASARCO 100

Lead Based Paint Tasks (2)

RRIV T.O#0001 (21 3 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

213

#31

Costs Thru:

1/14/2005
Completed This week

This Week
Total Cost Cost/Property

0

Total Cost to Date (459 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 68,735.00
$ 357,896.88
$ 200,054.80
$ 3,273.24
$
$ 630,391.72

$

$ 2.03
$ 322.70
$ 1,680.27
$ 939.22
$ 15.37
$
$ 2,959.59

$
$
$ 218.40
$ 2,847.81
$
$
$
$ 3,066.21

$
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

$ 6,119.68
$ 13,746.10
$ 193,754.62
$ 947,899.23
$ 546,204.72
$ 13,903.27
$
$ 1,721,627.62

$ 13.33
$ 29.95
$ 422.12
$ 2,065.14
$ 1,189.99
$ 30.29
$

$ 3,750.82

$ 12,671.16
$ 68,236.18
$ 507,522.92
$ 296,080.43
$ 10,635.02
$ 1,004,478.53
$ 350,793.18
$ 39,569.28
$ 123,754.67
$ 76,819.01
$ 17,998.80
$ 57,117.70
$
$ 22,864.57
$ 70,123.28
$ 641.18
$ 2,659,305.91
$ 3,289,697.63
$ 247,647.20

$ 59.49
$ 320.36
$ 2,382.74
$ 1,390.05
$ 49.93
$ 4,715.86
$ 1,646.92
$ 185.77
$ 581.01
$ 360.65
$ 84.50
$ 268.16
$
$ 107.35
$ 329.22
$ 3.01
$ 12,485.00
$ 15,444.59
$ 1,076.73

$ 3,537,344.83 ! $ 16,521.32
N/A

$ 8,959.09
$ 5,475.00

Costs Not Included In site Averages $ 3,551 ,778.92

$
$ 1,066.85
$ 905.50
$
$
$ (401.37)
$
$
$ 6.60
$
$
$ 1,826.27
$
$ 59.15
$ 18.45
$
$ 3,481.45

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

$ 81,735.54
$ 269,215.97
$ 1,105,511.00
$ 660,955.40
$ 34,737.09
$ 2,037,692.88
$ 732,713.88
$ 80,800.22
$ 292,950.99
$ 76,819.01
$ 26,858.35
$ 158,072.46
$
$ 165,134.49
$ 151,402.61
$ 4,191.98
$ 5,878,791.87

$ 6,547.66 #DIV/0! $ 7,600,419.49
$ - $ 1,076.73 $ 495,754.01
$ 6,547.66

N/A
$ 835.08

_$ -
$ 7,382.74

#DIV/0! $ 8,096,173.50
$ 44,830.21
$ 8,959.09
$ 5,475.00
$ 8,155,437.80

$ 178.07
$ 586.53
$ 2,408.52
$ 1,439.99
$ 75.68
$ 4,439.42
$ 1,596.33
$ 176.04
$ 638.24
$ 167.36
$ 58.51
$ 344.38
$
$ 359.77
$ 329.85
$ 9.13
$ 12,807.83
$ 16,558.65
$ 1,080.07
$ 17,638.72

Page 3 of 5
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US Army Corps
off Engineers*

VB/l-70 Superfund Site

Phase III Rapid IV, 8A

Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

1
2
3
4
5
6
7

9
10
11
12
13
14

Lead Based Paint
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Current Budget
$
$ 143,122.20
$ 352,447.30

Cost To Date
$
$ 5,475.00
$

$ 495,569.50 $ 5,475.00

Fee: $ 31,570.95 $ 31,570.95

Fee Prorated between Soil Rmvl and Lead Based Paint Tasks.

Completed Sites This Week:
Lead/Arsenic Soil Sites

2004 Season Complete
SF/Site

Total SF This week

Total SF Task Order #1 805,325
Total SF 2004 1,217,147
Total SF All Contracts (3) 1,666,121

-

*
*

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

Completed Sites (Overall)

2003
2004
Total

Task Order #14
133
33

166

Avg SF/Site 3,243

Avg Cost/Site $ 18,050.57

|Avg Cost/SF $ 5.50
* Excludes Fee

Cross-Over Task Or
0 C
80 21
80 21

3,948

$ 16,429.07 $ 15

$ 4.16 $

#31

Costs Thru:

1/14/2005

Page 4 of 5

der#01 Total To Date
) 133
3 326
3 459

3,781 3,630

444.59 $ 16,558.65

4.09 $ 4.56

VB/l-70 Avg Cost/Site

SIR son
CMP nnn Lill- —
$17,500 -I
$17,000 -I
$16,500 -I
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Week Ending

Note: Graph reflects avg Cost/Site Since

i i Avg Cost/Site
(Fee Excluded)

—4 per. Mov. Avg.
( Ava Cost/Site

I

Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Field opeations for 2004 Season completed.
2) Site shutdown for winter.
3) Site Co-ordination activities continuing, Restoration appointments for 05 & ASARCO.



Irml VB/l-70 Superfund Site
ĵ jĵ Jj Phase III Rapid IV, 8A
"̂̂ ~^™^ Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro] Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfi 1 1

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-Ord ASARCO 100
LBP Assesment
LBP Abatement
Total Direct Costs:

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

Dly Bum Rate
4 Week Avg

#31

Costs Thru:

1/14/2005

Page 5 of 5

Duration Est to Com pi Variance

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74
$ 778,259.01

$ 431.80
$ 68,735.00
$ 357,896.88
$ 200,054.80
$ 3,273.24
$

$ 630,391.72

$ 2,127.44
$ (4,928.10)
$ 82,536.50
$ 40,613.52
$ 13,374.19
$ 14,143.74
$ 147,867.29

$
$ 7.80
$ 326.26
$
$
$

$ 334.06

LS
40
40
40
LS
LS

$ 2,127.44
$ 7,175.00
$ 40,000.00
$ 20,000.00
$ 13,374.19
$ 14,143.74
$ 96,820.37

$ (0.00)
$ (12,103.10)
$ 42,536.50
$ 20,613.52

$
$
$ 51,046.92

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00

$
$ 143,122.20
$ 352,447.30
$ 3,605,066.08

$ 12,671.16
$ 68,236.18
$ 507,522.92
$ 296,080.43
$ 10,635.02
$ 1,004,478.53
$ 350,793.18
$ 39,569.28
$ 123,754.67
$ 76,819.01
$ 17,998.80
$ 57,117.70
$
$ 22,864.57
$ 70,123.28
$ 641.18
$ 8,959.09
$ 5,475.00
$
$ 2,673,740.00

$ (5,546.90)
$ 27,367.80
$ 96,253.48
$ 28,316.27
$ 4,593.36
$ 198,409.37
$ 50,447.58
$ (4,096.10)
$ 17,746.79
$ (1,819.01)
$ 6,248.30
$ 12,758.01
$ 9,152.30
$ (1,361.85)
$ 4,862.45
$ 6,858.82
$ (8,959.09)
$ 137,647.20
$ 352,447.30
$ 931,326.08

$
$ 115.98
$ 102.09
$ 161.14
$
$ (11.90)
$ 57.57
$ 4.89
$ 31.61
$
$ 23.46
$ 102.28
$
$ 25.81
$ 16.35
$
$ 77.99
$
$
$ 707.27

LS
LS
40
40
LS
40
40
40
40
LS
40
57
N/A
LS
40
LS
LS
LS
LS

$ 4,000.00
$ 12,500.00
$ 47,000.00
$ 26,000.00
$ 4,593.36
$ 85,000.00
$ 38,000.00
$ 8,000.00
$ 15,000.00
$ 8,500.00
$ 938.57
$ 12,758.01
$ 9,152.30
$ 6,500.00
$ 9,000.00
$ 6,858.82
$ 12,500.00
$ 137,647.20
$ 352,447.30
$ 796,395.56

$ (9,546.90)
$ 14,867.80
$ 49,253.48
$ 2,316.27
$ 0.00
$ 113,409.37
$ 12,447.58
$ (12,096.10)
$ 2,746.79
$ (10,319.01)
$ 5,309.73
$ (0.00)
$
$ (7,861.85)
$ (4,137.55)
$
$ (21,459.09)
$
$
$ 134,930.52

Fee
Totals

$ 279,218.15
$ 4,662,543.24

$ 279,218.15
$ 3,583,349.87

$

$1,079,193.37 $ 1,041.33
$
$ 893,215.93

$
$ 185,977.44



Project Costs for Current Week by Type

VB-1/70 Phase III

Week Ending 1/14/2005

003 Mob/Crew Rotation 218.40 218.40

004 SiteAdmin/lndirects 2.847.83 1.510.42 944.68 337.15 46.58

005 Lodging/Per Diem

010 Site Coord. 1.068.85 835.09 231.76
)11 Removal 905.50 905.50

014 Backfill (401.37) 145.57 (546.94)
015 Sod & Seed

017 Rock and Mulch 6.60 6.60
019 Site Coord Follow-up 1.826.27 1.632.10 194.18

021 Community Air Mon. 59.13 59.13

022 FOG & Supplies 18.45 18.45

028 Site Coord ASARCO 835.09 836.09

Totals $ 7,382.75 $ 5,040.10 $ $ 2.286.63 $ 9.44 $ 46.58 $



Project Costs JTD By Type

VB - 1/70 Phase III

Friday, January 14, 2005

001 Const. Work Plans 431.80 431.80

003 Mob/Crew Rotation 68,734.88 38,614.17 30,120.82

004 SiteAdmin/lndirects 357,896.83 253,347.51 $ 101.84 63,472.19 40,160.52 814.78

005 Lodging/Per Diem 200.054.64 $ 200,054.64

006 Home Office 3.273.24 3.273.24

009 SfteSet-uo/Maint 12.671.15 10,777.70 1,893.45

010 Site Coord. 68.235.94 61,290.71 5.469.58 1.475.64

011 Removal 507,522.86 392.868.51 107,435.08 7,219.27

012 T&D 296.080.48 $ 215,708.41 76,423.50 3.948.57

013 Sampling Analysis 10,634.98 $ 1,606.98 4,949.95 4.078.05

014 Backfill 1,004.478.59 648,387.14 117,098.12 $ 238,993.34

015 Sod & Seed 350,703.17 85,503.05 25,962.33 27,529.15 $ 201,798.63

016 Garden & Flowers 39,569.25 39,569.25

017 Rock and Mulch 123,754.69 22,941.82 12.755.30 87.941.54 116.03

018 Post Const. Maint. 17.998.79 11,677.76 5,346.48 974.55

019 Site Coord Follow-up 57,117.69 55,280.72 1.836.97

021 Community Air Mon. 22.864.32 9.369.54 788.40 12,706.38 (0.00)

022 FOG & Supplies 70,123.25 70,093.25 30.00

023 ASARCO Support 641.18 641.18

025 Lead Assessment 5.475.00 5,475.00

027 Sprinkler System 76,818.96 2,861.83 2,157.82 71.799.34

028 Site Coord ASARCO 8.959.10 8,943.49 15.61
100 Fee 279.218.15 $ 279,218.15

Totals $ 3,583,349.09 $1,822,549.04 $200,156.47 $ 417,985.65 $ 556,748.50 $302,613.23 $ 4,078.05 $ $279,218.15



1/17/2005
, 9:18 AM

Project Varianc* R«port

VB -1/70 Phase m

Friday, January 14, 2005

001 Construction Work Plans 5.659.72 2.559.24 431.80 16.9% 2.555.57 2.123.68 2.555.48 (3.76,
Moblllzatlon/Crew Rotation S.OO EACH 58.926.90

004 Site Administration and Indlreds 4.00 MTH 217.389.74 440.433.38 357.698.83 100.0% 91,778.22 357.896.63 (82.536.55,
005 Lodging & Per Diem MTH 181.719.63 240.668.32 200.054.64 100.0% 51.26Z83 200,054.64 (40.613.68,
006 Home Office Support 16.647.43 16.647.43 3.273.24 19.7% 4.154.86 13.345.41 16,618.65 (28.78 •0.2%
007 Final Report 6.428.74 6,428.74 0.0% 6.428.74 6.428.74 6,428.74 0.0%

008 Project Close-Oiil 1.00 LS 7.715.00 7.715.00 0.0% 7.715.00 7.715.00 7.715.00 0.0%

009 Site Sel-up/Malntenanca 16.00 WK 7.124.26 7.124.26 12.671.15 100.0% , 748.61
010 Site Coordination 155.00 EACH 59.901.73 95.603.98 68.235.94 27,340.53
011 Removal Impacted 534,750.00 SF 285.089.22 603.776.40 507,522.86 $ (96.253.54
012 T&D of Impacted Soils 8,400.00 TON 219.756.20 324,396.70 296.080.48 100.0% I_
013 Sampling & Analysis 24.800.00 TON 10.320.38 15.228.38 10.634.98 70.3% 0.61 4.493.02 15.128.00 I_ (100.39 -0.7%
014 Restoration 534.750.00 SF 473.788.10 1.202.887.90 1,004.478.60 100.0% 1.92 1.004,478.60 $ (198.409.31 -16.5%
015 Sod & Seed 155.00 EACH 187.378.40 401.240.76 350.793.17 100.0% 2.303.18 350,793.17 (50.447.59 -12.6%
016 Garden & Flower Bed 155.00 EACH 11.710.80 35.473.18 39,569.25 100.0% 251.87 39,569.25 4.096.07 11.5%
017 Rock. Mulch. & Mlsc 155.00 EACH 82.562.70 141.501.46 123.754.69 100.0% 812.00 123,754.69 (17,746.77 -1Z5%
018 Post Construction Maintenance 634.750.00 SF 101.750.90 24.247.10 17.998.79 84.1% 3,401.01 21.399.80 (2,847.30 -11.7%
019 Site Coordination Follow-up 1SS.OO EACH 59.901.70 69.875.71 57.117.69 81.8% 450.57 12,710.58 69,828.27
020 Site Teardown & Demobilization 1.00 LS 9.152.30 9,152.30 9,152.30 O15Z30 9.15Z30
021 ComunitY Air Monitoring 4.00 MTH 3.339.70 21.50Z72 22,664.32 100.0% 5.658.SS 22.864.32 1.361.60 6.3%

022 Fuel. Oil. Misc Field Supplies 96.00 PAY 64.946.60 74.985.73 70.123.25 93.5% 781.21 4.874.75 74,998.00 12.27 0.0%

023 Asarco Support 1.00 _LS_ 1.281.00 7.500.00 641.18 8.5% 7.537.85 6.897.13 7.538.31 38.31 0.5%

024 T&D to Landfill 2.800.00 TON 306.930.60 0.0% 0.0%

025 Lead Base Paint Assesment 450.00 EACH 143.122.20 5.475.00 3.8% 319.91 138.480.04 143.964.04 841.64 0.6%

028 Lead Base Paint Abatement 100.00 EACH 352.447.30 352.447.30 0.0% 3.524.47 352.447.30 35Z447.30 0.0%

027 Sprinkler System 1.00 LS 75.000.00 76.818.98 100.0% 76.591.61 76.618.98 1,818.98 2.4%
028 Site Coordination ASARCO 100.00 EACH 1.00 1.00 8.959.10 100.0% 75.84 8,959.10 8.958.10
100 Fee 1.00 LS 183.020.00 279.218.15 279.218.15 100.0% 279,218.15 279.218.15 0.0%

Totals 1.00 LS $ 3,056,170.25 $ 4,662,544.24 $ 3,583,349.09 76.9% $ 565,615.56 $ 589,418.49 $ 4,172,767.58 $(489,776.67) -10.5%
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